
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:58 PM

Run date

Time

Reviewer: Wright, Doug 19-Aug-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 132 Date: 12-Aug-2010 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 338

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 7:00 AM. Crews had to work on the access to the center of the
footing box , shear plates welding & erecting . Crews started at 7:10 AM.

Earl , Salvador , & Ian had to work on the lift lugs . Crews had to weld the remaining lugs & seat
plates . They had to prepare their tools & equipment , calibrate the welding machines , & heat the welding
areas . Crews started at 7:30 AM. They were done at 2:40 PM. Crews left at 2:50 PM.

Smith Emery QC Michael Johnson was on the site during the welding operation .

Carlos , Tony , Steve , & Barry had to assemble the stair case to access through the West shear
plate opening to work on the shear plates & to access to the shafts . Crews started at 7:10 AM. They were
done at 12:30 PM.

After that , crews had to work on the shear plate erections . A 1 South was the 1st shear plate to be
lifted off the barge at 12:40 PM. The shear plate was in place at 2:50 PM. The crane was released at 3:00
PM .

Then , crews had to hook A 2 South. The shear plate was in the air at 3:35 PM. It was in place at
4:15 PM. Crews had to place the bearing plates on A 1 & A 2 South before releasing the crane . The crane
was released at 4:35 PM.

Finally , crews had to work wrap up their tools & equipment , fly equipments from the South side to
the North side , & house keeping . Crews were done at 5:10 PM. They left at 5:20 PM.

Jacob , & Kevin had to work with ABF engineers on the tower shaft alignments . Crews had to
work on the East & South tower shafts for the 2nd day . They went into the Eat shaft at 7:35 AM. Crews
were done at 2:00 PM.

After that , crews had to work on the shear plates erections to the end of the shift .

ABF surveyors were on the site to survey the base plates , & on the top to survey the top for
plumbing the South shaft for the 2nd time .

Casey , James , Matt , & Pablo came to the site at 7:10 AM. Crews had to work on the South
platform . Crews had to expand the existing platform on the North side. They had to remove the ladders ,
place 6 I beams , weld the I beams on the existing frame . Crews were done at 11:00 AM.

After that , crews had to place the pre fabricated platform panels . Rick joined them on the panels
placement at 11:00 AM. Crews were done at 1:00 PM.

Then , crews had to work on the hand rails . They started at 1:10 PM. Crews were done at 2:45 PM.
They left at 2:50 PM.

Rick had to work to on the hand rails , house keeping to the end of his shift . Carlos joined him at
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 132 Date: 12-Aug-2010 Thursday

3:30 PM. Crews were done at 5:10 PM. They left at 5:20 PM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Crane Barge 1

8.00

001426

0.00

No

0.00 0.00

Equipment, Crane, 60 Ton

8.00

002154

0.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

2243

0.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

8.00

743

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

002201

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CARLOS GARCIASemi-Skilled Laborer 0.00 2.00 0.00 2.00

OTH JOHN GREENOperator 8.00 0.00 0.00 8.00

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 5.00 0.00 0.00 5.00

APP PABLO RAMIREZIronworker 8.00 0.00 0.00 8.00

JNM MATTHEW HOLTIronworker 8.00 0.00 0.00 8.00

JNM JAMES CANTANDOIronworker 8.00 0.00 0.00 8.00

JNM CASEY LUXIronworker 8.00 0.00 0.00 8.00

JNM SALVADOR SANDOVALIronworker 8.00 0.00 0.00 8.00

APP IAN MURPHYIronworker 8.00 0.00 0.00 8.00

FOR EARL CLAYBORNIronworker 8.00 0.00 0.00 8.00

Bid Item: 053 T-L01-TNE.05304-0120F4 Tower Lift 01 Tower NE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

8.00

*E0090562

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH LEFTERIS DENNISSurveyor 8.00 0.00 0.00 8.00

APP MICHAEL BONNICISurveyor 8.00 0.00 0.00 8.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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